Timeline


Stage one consultation
Website and Vision launch
EARLY-OCTOBER 2020
MID-OCTOBER 2020
Stage one consultation
Virtual consultation events
End of stage one
Design team working
LATE-OCTOBER 2020
EARLY-NOVEMBER 2020
Stage two consultation
Re-launch of website and updated Vision
Stage two consultation
Virtual consultation events
MID-NOVEMBER 2020
LATE-NOVEMBER 2020
End of stage two
Design team working
Submission of the planning application
Statutory consultation
MID-DECEMBER 2020
ONGOING CONSULTATION POST SUBMISSION